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Genesis PFU is a comprehensive software tool for planning and following-up 
the execution of drilling, completions and workovers activities.  It produces a 
reliable forecast of future interventions, regarding time and cost. 

Some Benefits for your company

Ÿ
ŸPlan realistic operations based on historical data

ŸEasy generation of AFE – Authorization for Expenditure

ŸReduce Intervention time through performance improvement

ŸMonitor performance against historical data

ŸStreamline the implementation of PDCA process improvement cycle

ŸSpeed up planning process using templates

ŸEnable junior designer to leverage on the knowledge base

Optimized forecast of future interventions

With Genesis PFU an engineer can plan an intervention, run risk and cost 
assessments, and match with actual data coming from the rig for effective 
follow up.

Genesis 

Intervention Planning and Follow Up

Understand the time and cost risks associated with new 
interventions for financial decisions in future operations.
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Genesis PFU allows the user to plan an 
intervention by designing a new activity 
sequence based on historical data. The 
intervention plan is followed up with actual 
times from executed operations. All details 
from this intervention are stored in the 
knowledge base and can be used for future 
analysis.
The Operations vs Time plot allows the user to 
analyse the statistical uncertainty and check the 
progress against actual time, allowing the user to 
monitor if operations are under expected, normal or over the operational time 
boundaries as they occur.

Genesis PFU allows managers and engineers to 
use a variety of analytical tools to enhance the 
performance of future operations. The data can 
be analysed in terms of operations, trouble, or 
by intervention. Learn Curve and Time Distribution 
plots are available for all operations and interventions. 
The Box Plot analysis allows the user to see the process control 
for each operation and to identify which ones need more attention, therefore 
working on what matter most.

Genesis PFU allows managers and 
cost controllers to have the most 
possible accurate cost estimation 
for new interventions, associated to 
operational risks. This can be done 
using historical data to assess uncertainty 
in time and very flexible business rules to 
compose the final operational costs. In this 
way managers can quickly take informed financial decisions for future operations.

Genesis 
 PFU
Intervention Planning and Follow Up

Intervention Planning & Risk Analysis

Advanced Analysis

Finance Prediction 


